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3@8 A This 3-page document is a| |a report,issued by the Main Administration for
Metallurgy | [on the status of orders placed for rolling mills ahd the E

probable dates for their completion.
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I, Brandenburg ——- a) 850-relling mill: 1) Cempletien of the assembly of the first struc-
ture on 15 Decmmber 1951. The second and third structures are to be completed by the en’d_é of the:
first quarter 1952, 2) AEG (German General Electiical Works) cannot deliver a twin-motor unit
for a 1050-rolling mill before the end of March 1952; it will not be pessible to install a
motor!for the 850-rolling mill before the end of May 1952, Efforts must be made te speed up
delivery of the first moter by postponing delivery of the second motor., 500,000 DM down payment
was pade on the contract. 3) At the same time, a 3,000-kilowatt motor for the 850-relling mill
was ordered from the Sachsen Vorks ﬁicdersedlitz 27. Farliest deliwery by the end of Beptember
ﬁ952 :?7; ready for operation by the end of October. A second motor of the same type probably
will not be ready for delivery until the third quarter of 1953, 4 &) Steam engine Ilsenburg:
the first motor unit is sipposed to be delibered by the end of October 1951, the second by 15
December 1951, The steam engine will remain in Ilsenburg for half a year after installatien of
the motor, & = b) 1050-rolling mill: Delivery deadline for the mechanical part is the third
quarter of 1953 (from the Ernst Thaelmann Works). The motor unit from AZG will be delivered |
as under 2 above, A twip-motor unit was also erdered from the Sachwen Works; however, Weissen=
see has not approved this order. The motor could be delivered kby the end of 1953~~~ ¢) Con-
tinuous rolling mill for billets and semifinished products: It must be investigated whether a
contract was concluded with Schloemann; how far Schloemann has progressed on the relling mill;
and whether it serves any good purpose to cintinue the work. At the seme time an order was

. placed with the Ernst Thaelmann Works buftit has not been confirmed. Delivery: not beforse the
end of 1952, The question of the motor unit from the Sachsen Works has not been fully cleared
up. If the other orders placed with the Sachsen Works must be filled, the Sachsen Works probabl
will not be able to produce this item before the end of 1953,

11, Doehlen —— 650~rolling mill: a) The mechanical part cammot be delivered before 30
June 1952, b)ihe motor unit for the 650-rolling mill was ordered from the Sachsen Works. Deliv-
ery: by the end of the third quarter Zi'952_'_?_7. ¢) The possibility of operating the 650-rollipg
mill by steam engine (from the Ilsenburg plant) should be investigated; if it would be feasible
to use the steam engine there, the Sachsen Works might give preference to the productien of the
1050-Tolling mill Rxm for Brandenburg,.

III. Riesa === 850-rolling mill: a) The mechanical part was completed by Demag. b) The
motor equipment was ordered from Siemens; no down paymgnt has been made as yet, Delivery can-
not be made sooner than 8 months after the conclusion ¢f the interzonal trade agreement; not
before the end of April £952 :.?7. A parallel order was placed with the Sachsen Works; however,
delivery cannot be made before 1953,

The iron industry davisien, in cooperation with Mr Wizenez, should work out proposals for
temporary solutions to the preblems, possibly through other combinations of relling mills and
. motor units, in order to achieve operation of the above-mentioned rolling mills at the earliest
date possible,
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